
8. DRAFT NORTHERN ARC MASTERPLAN AND DRAFT INFRASTRUCTURE 
DELIVERY PLAN AND PHASING STRATEGY 

Purpose of Report 

1. Following consideration by the Scrutiny Committee for Community, Housing and 
Planning at its meeting on 12 September 2018, this report seeks Cabinet’s approval of 
the draft Masterplan and the draft Infrastructure Delivery Plan and Phasing Strategy for 
the delivery of the Northern Arc Strategic Allocation, Burgess Hill.   

Summary 

2. This report: 

a) Summarises the background to the Northern Arc Strategic Allocation;  

b) Sets out the key aspects of the draft Masterplan and the draft Infrastructure 
Delivery Plan and Phasing Strategy; and 

c) Sets out the proposed planning application strategy and the next steps to 
deliver the Northern Arc development. 

Recommendations 

3. That Cabinet: 

(i) Approves the draft Masterplan and the draft Infrastructure Delivery Plan and 
Phasing Strategy as material considerations in the determination of 
planning applications for development within the Northern Arc strategic 
allocation; 

(ii) Gives delegated authority to the Divisional Leader for Planning and 
Economy, to make typographical and minor factual corrections to the 
documents as necessary prior to publication.  
 

 
Background 

4. The Northern Arc Strategic Allocation is a 200 hectare (ha) greenfield site lying to the 
north of Burgess Hill between Bedelands Nature Reserve on the east side of Burgess 
Hill and the Goddards Green Waste Water Treatment Works to the west, in the 
Burgess Hill Wards of Dunstall, Leylands, Franklands, Meeds, St Andrews, Victoria, 
and the Parishes of Hurstpierpoint and Downs and Ansty and Staplefield. The location 
and extent of the Strategic Allocation is set out in Appendix 1.  

5. The Northern Arc has been identified by Mid Sussex District Council (MSDC) and 
Burgess Hill Town Council as a strategic development site for many years and the 
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site’s status as a strategic allocation is established in the adopted Mid Sussex District 
Plan (Policy DP9: Strategic Allocation to the north and north-west of Burgess Hill). The 
Policy states that the development will deliver approximately 3,500 new homes; 
associated new neighbourhood centres including retail, community and health uses; 
two primary schools and a secondary school; 25 hectares of land for employment south 
of the A2300 (15ha of which is currently being delivered at The Hub); a Centre for 
Community Sport; provision for settled Gypsies and Travellers; green infrastructure; 
and a new Northern Link Road connecting the Strategic Allocation from the A2300 
through to Maple Drive with new junctions on the B2036 (Cuckfield Road) and A273 
(Isaacs Lane). Given the level of development anticipated it is clear that this site will 
play a significant part in the delivery of the overall housing numbers for the District Plan 
and will contribute to the necessary infrastructure for Burgess Hill and the surrounding 
area. 

6. As the Cabinet will be aware, the Northern Arc Strategic development enjoys political 
support from all tiers of Government 

7. Burgess Hill Town Council approved the Burgess Hill Town Wide Strategy (the 
Strategy) in 2011 with a Vision for Burgess Hill to become a “fully sustainable 21st 
century town”. In order to support this Vision it was recognised that the town needs a 
high quality, vibrant and accessible town centre; additional high quality business park 
development; approximately 10ha of sports and recreational provision; improved 
transport infrastructure including public transport and measures to improve walking and 
cycling; and improvements to green infrastructure and biodiversity. The Strategy 
established that there would need to be significant housing development in order to 
deliver the Vision and development objectives and it identified the Northern Arc as a 
preferred location for this. The Strategy was based on extensive consultation with the 
local community between 2004 and 2010. 

8. The Burgess Hill Neighbourhood Plan (made in 2016) built on the work of the Strategy, 
particularly its development objectives and the strategic development sites it identified. 
Although much of the Northern Arc Strategic Allocation lies outside Burgess Hill Town 
Council administrative boundaries, and therefore outside the Neighbourhood Plan area, 
the Neighbourhood Plan acknowledges that the development is designed to function as 
an urban extension to Burgess Hill. The Neighbourhood Plan therefore established 
development principles which have been taken into account in the delivery of the 
Northern Arc development. 

9. In addition, both the Hurstpierpoint and Sayers Common Neighbourhood Plan (made in 
March 2015) and the Ansty and Staplefield Neighbourhood Plan (made in Feb 2017) 
have policy provisions regarding the development of the Northern Arc. 

10. The Leaders and Chief Executives of West Sussex County Council (WSCC) and Mid 
Sussex signed a District Growth Deal in recognition of the strategic significance of the 
Northern Arc development as a key priority and WSCC has been working closely with 
Mid Sussex in order to ensure delivery of this aspiration. 

11. The Northern Arc Strategic Allocation is a key component of the Burgess Hill Growth 
Programme which is made up of 33 Projects which together will ensure that the Vision 
for Burgess Hill, first established in the Town Wide Strategy, is delivered. The Coast to 
Capital Local Enterprise Partnership has supported the Burgess Hill Growth 
Programme with the award of Local Growth Funds of approximately £32m which 
together will fund sustainable transport improvements, dualling of the A2300, and, 
improvements to the Goddards Green Waste Water Treatment Works. Finally, the 
government has also supported the Burgess Hill Growth Programme with an award of 
£6.5 million from the Housing Infrastructure Fund towards improvements to Goddards 



Green Waste Water Treatment Works and a Homes England Loan of £14 million to 
forward fund site remediation works and infrastructure delivery at the Fairbridge Way 
site.  

12. Despite the level of support for Northern Arc’s Strategic Allocation, its development has 
been difficult to progress due to the complexities of land ownership, the differently 
structured land deals entered into by the previous three promoters (Wates, Rydon and 
Gleesons) and the need for extensive upfront infrastructure required early in the 
delivery programme. Homes England, the Government’s national housing agency, has 
been working with Mid Sussex District Council.  In order to assist in meeting the 
Governments national housing targets, in July 2018, Homes England acquired the 
whole site.  This simplifies the process providing certainty and pace to the 
development.  Homes England’s intention is to deliver the homes at pace by providing 
early delivery of the infrastructure, with a peak delivery rate of 275 dwellings per year 
through the use of multiple outlets with a number of developers. 

13. The Mid Sussex District Plan Policy DP7 sets out general principles for all the strategic 
development at Burgess Hill including the Northern Arc. The Mid Sussex District Plan 
Policy DP9 requires a Masterplan, Infrastructure Delivery Plan (IDP) and Phasing 
Strategy to be approved by the Local Planning Authority prior to the determination of 
planning applications in the Northern Arc Strategic Allocation area. Taking into account 
the policy requirements of DP7, these documents will establish strategic development 
principles regarding design, layout, and infrastructure provision and phasing of the 
proposed development.  Homes England appointed consultants AECOM to prepare the 
draft documents for submission and consideration by the Council.   

14. AECOM has prepared the draft Masterplan and draft IDP and Phasing Strategy.  These 
documents in the main, comply with Policy DP9.  Any minor variations are outlined later 
in this report.  AECOM’s work builds on the extensive consultation work already carried 
out by Burgess Hill Town Council, the Burgess Hill Town Wide Strategy, the 
Neighbourhood Plans, the work of the previous consortium of developers (including the 
consultation work for the Freeks Farm Planning Application). They have also worked 
closely with MSDC and WSCC and other key partners such as, the Horsham and Mid 
Sussex Clinical Commissioning Group (CCG).  In addition, AECOM undertook a 
technical analysis of the constraints and opportunities of the area, an assessment of 
the residential and commercial property market and an assessment of infrastructure 
and development costs. This comprehensive analysis has ensured the development of 
a draft Masterplan is deliverable. The draft documents are attached at Appendices 2 
and 3. The key principles in these documents are summarised below.   

Scrutiny Committee for Community, Housing and Planning, 12th September 2018 

15. The Scrutiny Committee for Community, Housing and Planning carefully considered 
the scope and content of the draft Masterplan and the draft Infrastructure Delivery Plan 
and Phasing Strategy. Members welcomed the involvement of Homes England and 
recognised the extent of work which had been undertaken to produce such 
comprehensive documents.  

16. Amongst other matters, Members sought clarification over the land use parameters; 
how the delivery of housing will contribute towards the District’s 5 year housing supply; 
how quality of new development will be secured; what sustainability measures will be 
included as part of the development and how development can be future proofed.   
They expressed concerns regarding health provision and sustainable transport 
measures.  Concerns were also expressed regarding the impact of additional traffic on 
the existing network.  Members welcomed the clear commitment towards place 
making. 



17. Officers from Mid Sussex District Council, WSCC, AECOM and Homes England 
answered questions relating to these issues.   

18. Following, a lengthy and detailed debate, the Scrutiny Committee unanimously 
supported the recommendation that Cabinet approves the documents. 

Draft Masterplan 

19. The draft Masterplan (at Appendix 2) establishes a Vision, Objectives and key Strategic 
Development Principles which will guide the development of and the assessment for all 
planning applications relating to the Northern Arc. 

Vision 

20. The Vision is: 

“The Northern Arc will combine the best of town and country to offer vibrant local 
centres, excellent community facilities and well-designed residential neighbourhoods 
set within a highly attractive landscape of existing mature woodlands, river valleys and 
extensive natural areas to provide a great place to live and work and visit. It will 
provide approximately 3,500 new homes, local employment, education, health, leisure, 
recreation and community facilities within a series of sustainable neighbourhoods 
linked by a new Northern Arc spine road, green cycle and footpaths and successfully 
integrated into Burgess Hill and the wider improvements to the town.” 

21. The priority themes supporting the development of the Masterplan are: protecting and 
enhancing the environment; promoting economic vitality; ensuring cohesive and safe 
communities; and supporting healthy lifestyles. 

Land Uses 

22. Policy DP9 of the District Plan establishes the land use requirements of this strategic 
allocation summarised in Paragraph 6 above and the draft Masterplan demonstrates 
how this level of development can be achieved.   

23. The draft Masterplan shows the location of the main land uses (housing, employment, 
neighbourhood centres and the Centre for Community Sport), access points, primary 
and secondary routes as well as the location of key infrastructure (neighbourhood 
centres, schools and utilities) and green infrastructure and open spaces. The block 
structure responds to site constraints and opportunities which have been mapped out 
within the draft Masterplan document. Although the total site area within the Northern 
Arc is approximately 200ha, only 78ha has been identified for residential uses. This 
means a considerable proportion of the site has been identified as parkland, green 
spaces and sports fields (approximately 90ha) with the remainder of the site being 
proposed for development of associated social, community and other infrastructure and 
employment uses. 

24. Although the Masterplan has demonstrated how the development can be delivered, 
further technical analysis has identified the need to make some changes to the land 
use previously indicated in DP9. 



25. Following further analysis the location for the Centre for Community Sport (CfCS), 
originally anticipated to the north of the A2300, is not suitable given the location of 
overhead power cables and site topography. As a result the draft Masterplan proposes 
that the CfCS is moved to the land south of the A2300. This 9ha site will provide a 
variety of sports pitches and a club house. It is recognised that the Town Wide Strategy 
had anticipated a site of 10ha for the CfCS and in order to address this shortfall the 
Council has identified an additional 1 ha of land at the Triangle Leisure Centre which, 
through a redesign of the car park, could accommodate an additional ATP pitch. 
Officers consider that the proposed location for the CfCS is an improvement as it will 
benefit from its proximity to the Triangle Leisure Centre and St Pauls School. However 
the relocation of the CFCS to this area has implications for the amount of employment 
land available.  

26. Policy DP9 provides for 25ha of employment space south of the A2300. 15 ha of land 
is already being delivered through The Hub development. Therefore the Masterplan 
provides 10ha of employment land to meet the remaining requirement. Given the need 
to accommodate the CfCS the amount of employment land available in the previously 
identified location is 4ha.  

27. Officers consider that the 6ha shortfall can however be met by securing additional 
employment at the neighbourhood centres and through the allocation of additional land 
through the Site Allocations Development Plan Document (DPD) which is currently 
being prepared and will be adopted in 2020.  A significant number of possible 
employment sites (totalling 40ha in area) have been promoted to the Council through 
the preparation of the Site Allocations DPD process for employment uses in Burgess 
Hill and along the A2300 corridor. Whilst not predetermining the Council’s decisions 
over which sites to allocate, officers consider that there is a sufficient supply of sites to 
be able to meet the 6ha shortfall resulting from the relocation of the CfCS south of the 
A2300. 

Strategic Development Principles 

28. The overarching Vision is translated into spatial and development proposals through 24 
Strategic Development Principles in the draft Masterplan, which are grouped around 
five key topic areas as follows: 

• Access and Movement: 

In accordance with District Plan Policy DP9 the development of the Northern 
Arc will include the provision of a link road between the A273 and the A2300. 
This road will serve as a through route (alongside the Sussex Way/Jane 
Murray Way) and will be designed with a place-shaping role to ensure that it 
helps unite the various character areas across the Northern Arc. 

The layout established in the Masterplan will ensure that the development 
integrates well with the surrounding network. 

Strategic pedestrian and cycle links will be provided through the creation of a 
new Green Super Highway and improvements to the existing Green Circle as 
well as the provision of footway and cycleway alongside the Northern Arc spine 
road. 



A secondary network of pedestrian and cycle links will be provided to ensure 
safe, attractive and convenient alternatives to the use of the car. AECOM is 
aware of the work being undertaken regarding the delivery of the Sustainable 
Transport Package and accordingly the sustainable routes proposed are 
appropriately connected. 

• Built Form:  

The Masterplan proposes three neighbourhood centres of different sizes within 
walking distance of the entire development. Although the uses within each 
centre will be different, together they will provide a range of facilities including 
shops, cafes, community centres and other community facilities such as health 
services. 

In accordance with District Plan Policy DP9, approximately 3,500 homes will be 
delivered. In order to optimise the development of the site a range of housing 
densities and typologies are proposed with lower densities located in the more 
sensitive edge locations and higher densities focussed around the three 
neighbourhood centres and along the western and central sections of the 
Northern Arc spine road.  

The government has endorsed the industry standard “Building for Life 12” 
approach and will apply the 12 principles in order to ensure high standards of 
urban, landscape and architectural design to create an attractive and 
distinctive place. 

• Community and employment: 

The Northern Arc will seek to maximise integration with the existing 
communities and will provide existing and new residents with access to a wider 
range of housing, employment, education, recreation and leisure opportunities. 

In accordance with District Plan Policy DP9, the Masterplan will secure the 
delivery of two new primary schools (each of 2FE on sites of nearly 2.2ha) and 
a secondary school (8FE on a site of nearly 10ha). The education provision will 
also include early years and special educational needs provision.  

In accordance with District Plan Policies, the Northern Arc will provide a mix of 
dwelling types and sizes that reflects local housing needs. The development 
will provide 30% affordable housing on each and every phase of development 
(with 75% social or affordable rented homes and the remaining 25% for 
intermediate homes). 

• Landscape and infrastructure:  

The established framework of woodland, trees and hedgerows will be 
preserved and enhanced and, along with the existing watercourses, will help to 
define the new character of the community and frame its new development. 
The Masterplan will deliver a net gain in biodiversity by delivering ecological 
enhancements within the green infrastructure areas including the provision of 
Sustainable Urban drainage Systems. The areas of designated Ancient 
Woodlands within the Northern Arc will be protected. 



The provision of an open space network will provide opportunities for 
recreation will support health and well-being and will support climate change 
resilience objectives. The Masterplan also includes three areas of more formal 
parkland which will which meet the needs for children’s play. These parks will 
form part of an extensive green network and be connected by east-west and 
north-south cycle and pedestrian routes. 

The Masterplan responds to key existing infrastructure constraints including 
the odour contours of the Goddards Green Sewage Treatment Works including 
the 132kV overhead power line which crosses the western section of the 
northern arc; a gas main which runs north-south through the central section of 
the Northern Arc; and a water main which cuts across the site. The potential to 
re-route some of these services and to bury the overhead power lines is still 
being explored however the draft Masterplan illustrates how development can 
be delivered within existing constraints. 

• Sustainability: 

Sustainability requirements will be integral to the future development of the 
Northern Arc and there are four Strategic Development Principles seeking to 
secure this including: ensuring climate resilient development; promoting low 
carbon energy technologies; reducing the potable water demand by design; 
and ensuring buildings are designed for adaptability and encouraging 
innovative and sustainable use of natural resources. 

Design Guide 

29. Whilst the draft Masterplan will establish Strategic Development Principles, a further 
detailed Design Guide will be prepared and submitted for approval alongside the 
development of the outline planning application for the Northern Arc. This will provide a 
more detailed design framework against which developers can plan development and 
the Council can determine applications. This Design Guide will identify the different 
character areas within the Northern Arc and set out detailed design parameters on a 
range of matters including public realm; the design of neighbourhood centres; the 
design principles around the primary, secondary and tertiary streets; traffic junction 
design principles; and access arrangement for the schools. The preparation of the 
detailed Design Guide will offer further consultation opportunities with key stakeholders 
including with WSCC as both the Highways and Education Authority, with Mid Sussex 
as the Planning Authority, and with relevant Town and Parish Councils.  

30. All planning applications relating to the Northern Arc will need to be in broad conformity 
with the approved Masterplan and the detailed Design Guide. Design and Access 
Statements submitted with planning applications will need to explain and justify the 
designs proposed in this context. 

31. The Freeks Farm site will not be included within the outline planning application for the 
rest of the Northern Arc Strategic Allocation, because a planning application has 
already been submitted. Officers will require a site specific detailed design framework 
for the Freeks Farm site which will be secured through the imposition of a planning 
condition. 

Draft Infrastructure Delivery Plan and Phasing Strategy 



32. The purpose of the draft Infrastructure Delivery Plan (IDP) (at Appendix 3) is to identify 
and plan for the delivery of the infrastructure required to achieve the planning 
objectives and policies relating to the Northern Arc Strategic Allocation and the 
estimated total costs. In view of the scale of the project and the long term delivery 
programme, which is over 16 years, a supporting Phasing Plan (at Appendix 3) has 
also been prepared to indicate the likely progress of development over time.  

33. The IDP and Phasing Strategy identifies that pre-commencement works commence in 
2019, construction in 2020 with completion of the entire site by 2035. This has been 
broken down into 4 delivery phases with the start of each phase overlapping.  

34. Homes England recognises that it is necessary to establish the infrastructure required 
to mitigate the impact of the proposed development and that the timing of provision and 
contributions to specified infrastructure will enable successful delivery of the new 
community. They have therefore committed to delivery of all the infrastructure required 
in the District Plan Policy DP9. 

35. The IDP identifies the summary costs of the required infrastructure these may change 
as the technical work matures and will therefore need to be independently verified to 
ensure they are accurate. This work will take place prior to the outline application for 
the strategic allocation is submitted. Indeed the IDP indicates that, in line with Policy 
DP9, an Allocation wide Financial Appraisal will be submitted alongside the outline 
planning application for consideration and approval by MSDC. 

36. Detailed elements of infrastructure to support provision for the Freeks Farm planning 
application are the subject of separate S106 negotiations which take account of the 
infrastructure requirements to support delivery of the strategic site. 

Phasing strategy  

37. Phase 1 (2020-2025) of the development will secure: 

• Approximately 1,090 new homes, the employment land and the 
neighbourhood centre, including the provision of a community centre, in the 
north west, and the CfCS; 

• Significant highways infrastructure both on and off site; 

• Public transport improvements including additional bus services and bus stop 
infrastructure; 

• Early delivery of the secondary school and delivery of the first primary school; 
and 

• Delivery of the link road from Maple Drive to Isaacs Lane (completed by 
2021). 

38. Phase 2 (2025-2028) of the development will secure: 

• Approximately 802 homes; 

• On and off site transport infrastructure; and 

• A district centre adjacent to the first primary school. 

39.  Phase 3 (2028-2032) of the development will secure: 



• Approximately 890 homes; 

• On site road networks and foot bridges; 

• The second primary school  

• Public transport infrastructure; and 

 

• Green infrastructure. 

40. Phase 4 (2032-2035) of the development will secure: 

• Approximately 716 homes; 

• Final utility infrastructure;  

• Final green infrastructure; and  

• Final on site road network. 

Planning application strategy  

41. The current planning application strategy is as follows:   

• Autumn 2018 - Consideration and determination of the Freeks Farm Planning 
Application (Ref: DM/18/0509) for 460 homes following the approval of the 
Masterplan and IDP and Phasing Strategy as material considerations; 

• Winter 2018 – submission of the Northern Arc site wide outline application 
(excluding Freeks Farm) to be accompanied by a Design;  

• Spring 2019 – submission of a full planning application for the Freeks farm 
Bridge and link road to Isaac’s Lane; 

• Summer 2019 – determination of the Northern Arc site wide outline 
application; 

• Summer 2019 – determination of the full planning application for the Freeks 
Farm Bridge and link road to Isaac’s Lane; 

• Autumn 2019 – Submission of a reserved matters application for Freeks Farm 

• Winter 2019 – determination of the reserved matters application for Freeks 
Farm; 

• Spring 2020 – construction to start on the Freeks Farm site; and 

• Spring 2020 – construction to start on the bridge and link road to Isaac’s Lane. 

West Sussex County Council  

42. WSCC is both Highways and Education Authority and as such, they have been closely 
involved in the preparation of the draft Masterplan and the draft IDP and Phasing 
Strategy.  



43. The Northern Arc Spine Road will link the site with the current highway network to the 
east and the west. The broad alignment and function of this road was established in the 
adopted Mid Sussex District Plan. WSCC supports delivery of the Northern Arc Spine 
Road in its entirety in the first phase of the development. 

44. The Northern Arc development will impact on the existing highways and transport 
network and, where this impact is material, mitigation measures will be delivered. 
WSCC have identified key impacted junctions and movement corridors and AECOM 
have developed a package of proposed improvements. Further detailed traffic 
modelling will be undertaken to support the Transport Assessment which will 
accompany future planning applications. The Masterplan does not therefore detail the 
precise improvements but identifies the key junctions and movement corridors and 
commits to providing improvements that will mitigate the impact of the development in 
these locations. The IDP identifies costs for these improvements to support a wider 
viability assessment however, it is appropriate that WSCC reserves its position on 
these estimates until further financial appraisal and viability work is undertaken.   

45. Some Councillors have expressed concerns that unless the Northern Arc Spine Road 
functions as a main distributor route there could be a negative impact of traffic 
movements affecting villages to the north particularly at Cuckfield and Ansty. As noted 
above the final detailed design of these junctions will be tested as part of the 
development of the outline planning application for the whole of the Strategic 
Allocation. 

46. WSCC is leading on the delivery of the dualling of A2300 to facilitate improvements to 
capacity and there has been close liaison with Homes England over the timing and 
arrangements for the delivery of the roundabout link between the A2300 and the 
Northern Arc Spine Road to ensure that this work is delivered in line with the overall 
work programme. The principle of delivery has been agreed and the arrangements will 
be secured through consideration and determination of the outline planning application 
for the Northern Arc. 

47. The development of up to 3,500 homes will generate a need for early years/pre-school 
facilities and WSCC are satisfied with the education proposals in the Masterplan. The 
provision of land and delivery of the two primary schools will be funded entirely by the 
developer and this is reflected in the draft IDP. The secondary school will provide for 
the need for places generated by the Northern Arc development (approximately 50%) 
and additional general need in the area (approximately 50%) although more detailed 
work will be carried out to confirm the actual split. On this basis Homes England will 
therefore provide the land required for the secondary school with the DfE / County 
Council contributing to half the cost depending on whether the school is delivered as a 
Free School or an Academy.  The costs associated with the land and delivery of the 
schools is captured in the IDP.  WSCC also supports the commitment to the early 
delivery of a secondary school.  

Delivery Strategy and Next Steps 

Other Options Considered 

48. Policy DP9 is specific in its requirements that the Masterplan, IDP and Phasing 
Strategy is approved prior to the determination of any planning applications on land 
within the Northern Arc and therefore an alternative approach could not be pursued.  



49. The draft Masterplan is substantially consistent with the earlier spatial framework but 
AECOM tested this through the development of a range of Masterplan Options which 
were critically assessed by both MSDC and WSCC. The draft Masterplan attached is 
the preferred Option.  

Financial Implications 

50. The Masterplan and IDP and Phasing Strategy will provide a robust framework, based 
on up to date Policy, to enable the Council to secure the necessary infrastructure 
required to mitigate the impacts of proposed development. The IDP identifies the 
significant level of financial commitment on behalf of Homes England in order to ensure 
delivery of key infrastructure. 

51. The preparation of the documents and the ongoing work relating to the preparation of 
the outline planning application for the whole of the Strategic Allocation has been and 
will continue to be resource intensive for both Councils. A number of external 
consultants have been appointed to support the work (including highways consultants 
Steer and legal consultants Dentons). Accordingly, WSCC and MSDC are seeking to 
enter into a Planning Performance Agreement with Homes England to recover 
associated costs.  

Risk Management Implications 

52. The Masterplan and IDP and Phasing Strategy secures the level of delivery and 
establishes design principles to reduce the risks which could otherwise occur over the 
delivery of a site of this scale and over such a long time frame. 

Equality and Customer Service Implications  

53. The Mid Sussex District Plan which allocates the Northern Arc Strategic Development 
was subject to a wide range of assessments to meet statutory requirements including 
Equalities Impact Assessment. Considerations have therefore been taken into account. 

54. Furthermore the Building for Life 12 principles being adopted as part of the 
consideration of future planning applications has equalities at its core and will ensure 
delivery of the Northern Arc in line with best practice.  

 

Appendix 1: District Plan Northern Arc Strategic Allocation 

Appendix 2: Draft Northern Arc Masterplan 

Appendix 2.1: available online http://mid-sussex.cmis.uk.com/mid-
sussex/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/1854/Committee/
50/Default.aspx 

Appendix 3: Draft Northern Arc Infrastructure Delivery Plan and Phasing Strategy 
 
Background Papers  
 
Mid Sussex District Plan 2014- 2031 
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