Stage	201	17		2	2018												2019												2020					\neg
District Plan Timetable	S	0	N	D J	F	М	Α	М	J	J	Α	S	0	N	D	J	F	М	Α	М	J	J	Α	S	0	N	D	J	F	М	Α	М	J .	J
Consultation on Major and Minor																																		
Modifications																																		
Adoption																																		
	Т		ı			Т	Т	Т	Т	Г	Т		Т	Г	ı		Т	Т	Т	Т	Т	ı	Г		ı	Т	Т	П		1				
Site Allocations Development																																	.	
Plan Document						-	1									_	<u> </u>	1		1										Ш		\square		_
Monitoring of housing land																																	.	
supply		Ш															<u> </u>															igsquare		_
Call for Sites, preparation,																																	.	
analysis, technical work and plan																																	.	
development																														Ш		Ш	\longrightarrow	_
Cabinet/Full Council review and																																	.	
decision																	<u> </u>						<u> </u>							Ш		Ш	\longrightarrow	
Reg 18 document consultation																																		
Consider responses, develop																																	\Box	
options and prepare final																																	.	
document																																	.	
Regulation 19 (Pre-submission)																																		
Deal with responses & prepare																																		
for submission																																	.	
Submit Plan and supporting																																	\Box	
documents to Sec of State																																	.	
Examination of the Plan				Ī																													\Box	\neg
Receipt of Inspector's report																																		
Formal adoption and publication																																		
of the Site Allocations DPD																																		
o. the site / modulons bi b																																Ш		