

Appendix 1 - Table 1

“District Plan’ Timetable		2014								2015												2016											
Stage		M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Production of supporting information																																	
Assessment of Housing and Economic Development Needs																																	
Sustainability Appraisal (produced alongside District Plan)																																	
Habitats Assessment (produced alongside District Plan)																																	
Housing Supply Document																																	
Renewable Energy Study																																	
Capacity Study																																	
Retail Study																																	
District Plan Timetable																																	
Prepare draft plan for consultation																																	
SCPED meeting 2nd September Council meeting 24 th September																																	
Draft Plan Consultation																																	
Deal with responses and prepare Final Plan																																	
SCPED meeting 20 th January Council meeting 15 th January																																	
Final Plan publish/ final consultation																																	
Deal with responses & prepare for Submission																																	
Submit to Government																																	
Examination & Adoption																																	

Key –



Key in stage/ task