

APPENDIX B

Stage	2017				2018												2019												2020						
District Plan Timetable	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
Consultation on Major and Minor Modifications	█	█	█	█																															
Adoption					█																														
Site Allocations Development Plan Document																																			
Monitoring of housing land supply	█	█	█	█																															
Call for Sites, preparation, analysis, technical work and plan development	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█																			
Cabinet/Full Council review and decision														█																					
Reg 18 document consultation													█	█																					
Consider responses, develop options and prepare final document																█	█	█	█	█	█	█	█	█	█										
Regulation 19 (Pre-submission)																								█	█										
Deal with responses & prepare for submission																									█	█	█								
Submit Plan and supporting documents to Sec of State																										█	█								
Examination of the Plan																												█	█	█					
Receipt of Inspector's report																														█					
Formal adoption and publication of the Site Allocations DPD																														█	█				